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September 14, 1988 

Barbara K. Taber, Executive Director 
Board of Public Works 
City of Seattle 

Attention: Barbara K. Taber 

Meinbers: 

Reooval of tklderground Tank 
at Georgetown steam Plant 
Specification No. 2909 
Ordinance No. 113200 
BPW Project No. 87-101 

The work performed under this contract has received final inspection 
and is substantially complete in accordance with the plans and 
specifications. The application of grass seed, remaining to be 
performed under a Supplemental Contract must be accomplished later 
because broadcasting of seed cannot be done until there is assurance 
of sufficient rainfall to facilitate germination. 

Contractor: Virginia L. Seitz Construction Co., Inc. 

Date for Completion of Contract: May 29, 1988 

Date of Completion of Work Performed: August 16, 1988 

Required Extension of Time: 79 calendar days due to resolution 
of problems relating to disposal of larger quantities of oil-stained 
soil. A letter from Virginia L. Seitz, dated June 29, 1988 requesting 
approval to exceed the contract time by more than 25%, with the 
consent of Surety, was approved by the Board of Public Works 
on July 8, 1988. 

Liquidated Damages Assessed: (None) 

Final Contract Price: $ 74,456.45 

Date for Completion of Supplemental COntract: November 15, 1988 

Amount of supplemental Contract: $858.13 plus sales tax. 

We request that the work under this contract be accepted, an extension 
of time of 79 days be granted and approval of the enclosed Supplemental 
Contract be given. 
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Board of Public Works 
Page Two 
September 14, 1988 

For your information and records, {a) performance evaluation form(s) 
for the prime contractor (and subcontractor(s)) is/are enclosed. 

Yours truly, 
........, ~Q ...... 

fL L ltO<.:AO 

Randall W. Hardy 
Superintendent 

WES:rtb 

Enclosures: Supplemental COntract 
Prime Contractor Performance 
Evaluation Form 

Subcontractor Performance 
Evaluation Forms 

B & B Diversified 
Explosives Blasting Services 

cc: Virginia L. Seitz Construction Co., Inc. 
Human Rights Department 

cc: Hardy 
Macdonald 
Bishop 
Post 
Scribner 
Bracken 
Shirley Axelrod 
822/Schwartz w/encl.(2) 
File 
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